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Agenda for NOvA Working Group Meeting 
October 02, 2007 
10:30 am - Noon  

Snake Pit WH2NE 
 
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ 

Steve Holmes/ John Cooper/ Mike Procario]  
2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]  

a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold] 
b) DOE Lehman CD-2/3a Review Preparations –Oct. 23-25 [John Cooper] 

i) Status on Freezing RLS, Cost Estimate, Obligation Profile and BOEs  
ii) List documents and status updating documents and approvals 
iii) Progress on CD Support for Docdb modifications 
iv) Status on development of Webpage and postings 
v) Status on documenting progress on prior Director’s CD-2/3a Reviews and DOE’s 

CD-1 Review Recommendations 
vi) Plans on how to support drilldowns at breakouts (electronic vs. paper) 

c) Preparation Plan for OECM EIR   
3) Discuss Logistics for DOE Lehman Review [Dean Hoffer] 
4) NOvA Timeline [Dean Hoffer] 
5) Next Meeting Oct. 23  [Dean Hoffer] 

Action Items  

(New Items from Sept. 18 WGM) 

1) Investigate how to get EIR schedule expert access to NOvA Open Plan Schedule and 
WelcomRisk data. [Dean Hoffer] 

2) Develop document that describes assumptions used in building the schedule. [Ron 
Ray/Bill Freeman] 

3) Confirm Phone Conference availability in breakout rooms at ANL. [Dean Hoffer] 

(New Items from Sept. 04 WGM) 

4) Update deliverables for preparations for Oct. 23-25, 2007 DOE Lehman Review and 
Nov. 26-29, 2007 EIR and status progress at WGM. [John Cooper, Ron Ray, Nancy 
Grossman] 

5) Send copy of updated EA to ES&H (Bill Griffing) and Mike Martens to review prior to 
notification to Fermi’s nearest neighbors about submittal of EA. [John Cooper] 

(Carryover Items from July 3 WGM) 

6) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA.  
[Pasek/Freeman] 


